Local Assistance Procedures Manual EXHIBIT 15-B
Resident Engineer Contract Administration Checklist
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RESIDENT ENGINEER'S CONSTRUCTION CONTRACT
ADMINISTRATION CHECKLIST

Thisform isto be completed and signed by the local agency’s Resident Engineer, and submitted with
Local agency’s Award Package

Thisform was created to help local agency Resident Engineers with the administration of the federal-aid
projects. Thislist does not contain all the Federal-aid requirements for administration of federal-aid
projects. Resident Engineers are advised to review the Local Assistance Procedures Manual to be
familiar with al the federal-aid requirements.

Thisform shall be used as reference if the local agency’ s federal-aid project is subject to a Process
Review.

L ocal Agency Name

Federal-aid Project No.

1 Contract Staffing:
O Names and titles of all staff assigned to the contract shall be in the contract files and shall be
adequate (see Chapter 16, Section 16.3 “Project Supervision and Inspection”).

O Date of Preconstruction Conference (Attendees list in contract file)

2. Authorization:
[0 Date of the “ Authorization to Proceed with Construction”
(Shall be prior to date project was advertised)

O Datethe project was advertised

3. Contract Files:
O Filesshall bein an established order and separate from other contracts (see Chapter 16, Section
16.8 “Project Files”).

Check one of the following: Index used on this projectis [ Local agency’s standard for all jobs, or
[0 For federal-aid jobs only.

4. O Resident Engineer’s/Construction Inspectors Daily Diaries:
Shall be current, thorough and neat with detailed information on all work performed (see Chapter
16, Section 16.7 “Engineer’ s Daily Reports’).

5. Construction Records and Accounting Procedures:
[0 Detail Estimate(s) and Finance Letter(s) are in the project files.

O Amount of federal-aid funds encumbered for the project,

O Program Supplemental Agreement isin the project files.

Distribution: 1. Local Agency Project File 2. DLAE (please put on first page only)
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[0 There shall be source documents supporting progress payments made to contractor.
O There shall be separate item sheets for each contract item paid.
O There shall be a procedure for Administrative or Labor Compliance deductions.

O Invoices to the State shall match progress payments made to the contractor.

6. Contract Time:
O A method shall be established to determine contract time (see Chapter 16, Section 16.5 “Contract
Time”).
7. Labor Compliance:
[0 Certified payrolls shall be spot-checked against daily diaries and prevailing wages (see Chapter
16, Section 16.11 “Labor Compliance”).
Local agency’s Labor Compliance Officer,
8. EEO:
[0 Maintain records to ensure EEO requirements are performed and documented in contract record
(see Chapter 16, Section 16.12 “Equal Employment Opportunity”).
Local agency’s EEO Compliance Officer,
0. EEO/Wage Rate/False Statements Posters:
O Federal posters shall be posted for every worker to see at, or near, the contractor’s office at the
construction site or at the workers central gathering point.
10. Employee Interviews:
O There shall be employee interviews conducted (see Chapter 16, Exhibit 16-N).
11.  OJT:
O Are OJT requirementsincluded in the contract, [Cyes [no.
O If yes, documentation will be retained in project files to account for the apprentices on the job.
12. DBE: (*Theseitemsonly required if a DBE contract goal is specified)
O Local agency’ s Annual Goal,
O Loca agency’ s DBE Liaison Officer,
O *Contractor’ s completed Local Agency Bidder-DBE-Information Form (Exhibit 15-G) in project
files.
O *Contract DBE goal,
O *Contractor’s DBE godl,
(If the contractor’s goal is less than the contract goal, the contractor’s completed DBE
Information-Good Faith Efforts Form (Exhibit 15-H) isin the project files.)
[0 *Local agency shall check payrolls and diaries, and conduct interviews for DBE goal
compliance.
[J *Contractor has been provided “Monthly DBE Trucking Verification” Form (see Chapter 16,
Exhibit 16-2)
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13.

14.

15.

16.

CCOS/CLAIMS:

O A CCO approva process shall be established. For NHS projects, major change orders will be
approved by DLAE prior to performance of work (see Chapter 16, Section 16.13 “ Contract
Change Orders’).

LI There shall be alist of the approved CCOs.

O All CCOs shall note federal-aid eligibility or not.

[0 Pending claimsto be identified and documentation in contract file

O Traffic Safety in Highway and Street Work Zones:
Traffic Control Plan (TCP)/Traffic Management Plan (TMP) inthe PS&E? yes0 nd]
(see Chapter 16, Section 16.6 “ Traffic Safety in Highway and Street Work Zones”)
Comments:

[0 Responsible Person (if not the RE)

[ Local Agency shal field review the project to see that the TCP agrees with the actual conditions.
O Local Agency shall be analyzing construction work site accidents for the purpose of correcting
deficiencies which might be found to exist on this project projects and to improve the content of
future TCPs.
Materials Files:
O The Quality Assurance Program (QAP) isin the project files (see Chapter 16, Section 16.14
“Quality Assurance Program”).
[0 There shall be procedures for and filing of: (if appropriate)
O Notice of Materials to be used.
[ Certifications of Compliance.
O “Buy America’ Requirements
O Acceptance Sampling and Testing Reports shall bein thefiles.
O There shall be a“Summary Log" of tests.
[0 Frequency tables shall be used.
[] Failed tests shall be documented in the files with cross references to re-tests.
[J Resident Engineer shall review all test reports.

Environmental
O The Environmental document isin the project files.

[J The construction project shall adhere to the mitigation requirements in the Environmental
document.
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17. For Projectson the State Highway System
O A Caltrans Encroachment Permit has been issued.

O Local Agency shall comply with State’' s Representative's oversight requirements.

Name of Local Agency's person in "Responsible Name of Local Agency's person in "Responsible (Local)
(Local) Charge" if Resident Engineer is a Charge" if Resident Engineer is a Consultant.
Consultant.

Date:

I “Go to 1st Page I
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